
 
         
      
   

   

 

 

     

 

   

   

     

         

      

 

           

                   

               

                 

     

 

     

 

                         

                       

                             

            

 

                 

                 

                          

                           

 

                        

                           

                         

                    

1423 Third Avenue, Suite 300 
Seattle, Washington 98101 
Phone 206.287.9130 
Fax 206.287.9131 

January 17, 2011 

Sean Sheldrake 

Project Coordinator 

EPA, Region 10 

1200 Sixth Avenue, M/S ECL‐111 

Seattle, Washington 98101 

Re:	 December 2010 Monthly Progress Report 

Administrative Settlement Agreement and Order on Consent for Removal Action 

U.S. EPA Region 10 Docket No. CERCLA 10‐2009‐0255
 

Gasco Sediments Site within the Portland Harbor Superfund Site
 

Project Number: 000029‐02.28 

Dear Mr. Sheldrake: 

This monthly progress report provides information required by Section VIII, Paragraph 26, of 

the Administrative Settlement Agreement and Order on Consent for Removal Action (Order) 

for actions taken between December 1 and December 31, 2010, at the Gasco Sediments Site 

within the Portland Harbor Superfund Site. 

1.	 ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED 

The following actions and correspondences occurred in this month: 

	 December 9 – NW Natural and Siltronic proposal to cancel the regularly scheduled 

agency coordination meeting due to lack of discussion topics and EPA approval of the 

cancellation. 

	 December 13 – Anchor QEA provided the EPA‐oversight contractor with a schedule 

update for anticipated receipt of the final validated analytical results for the Final Project 

Area Identification Report data gaps sampling and the required submittal date of the 

Engineering Evaluation/Cost Analysis and Data Report 90‐days following this receipt. 
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	 December 15 – Anchor QEA discussions with EPA‐oversight contractor regarding total 

petroleum hydrocarbon sampling and analyses at the Gasco Sediments Site. 

	 December 16 – Anchor QEA submitted the monthly progress report. 

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

Anchor QEA and Maul Foster Alongi, Inc. continued to receive data collected as part of the 

Final Project Area Identification Report data gaps sampling and submit this data for validation. 

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH 

We anticipate the following activities to occur in the next month: 

 Submittal of the January monthly progress report. 

 Receipt of additional Final Project Area Identification Report data gaps sampling 

preliminary analytical data and submittal of this data for validation. 

 Continued discussions with EPA regarding total petroleum hydrocarbon fraction 

sampling at the Gasco Sediments Site. 

 Meeting with EPA to discuss the Engineering Evaluation/Cost Analysis and Data Report. 

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS 

No problems or unforeseen conditions were encountered. 

Please contact the undersigned if you have any questions or require additional information. 

Sincerely, 

Ryan Barth, P.E. Carl Stivers, Partner 

Assistant Project Manager Project Manager 

Cc: 

Bob Wyatt, NW Natural 
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Patty Dost, Pearl Legal Group PC 

Tom McCue, Siltronic Corporation 

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua 

James Peale, Maul Foster Alongi, Inc. 

Lance Peterson, Camp Dresser McKee 

Matt McClincy, DEQ 

Dana Bayuk, DEQ 

www.anchorqea.com 

http:www.anchorqea.com

	barcode: *626019*
	barcodetext: 626019


